BIDDING & CONTRACT REQUIREMENTS Document 00901 – Addendum No. 2

Date: December 18, 2017

From: Wight Construction Services, Inc.

2500 N. Frontage Road Darien, IL 60561

To: Bidders for the Oak Brook Park District- Central Park Improvements

SUBJECT: ADDENDUM NO. 2 TO THE BIDDING DOCUMENTS FOR:

Oak Brook Park District - Central Park Improvements

Bid Group #1 Bid Packages 1 - 9

Project No. 07-5646-04

This addendum forms a part of the bidding and contract documents and modifies the original bidding documents. Acknowledge receipt of this addendum in the space provided on the Bid Form. <u>FAILURE TO DO SO MAY SUBJECT BIDDER TO DISQUALIFICATION</u>.

SCOPE DOCUMENT

CONSTRUCTION SCHEDULE

DRAWINGS:

None.

SPECIFICATIONS:

None.

This Addendum consists of the following: Twenty One (21), 8 1/2"x11 and (9) 11 x 17 pages.

END OF ADDENDUM 00902

PART 1 GENERAL

1.1 SUMMARY

A. General Notes Pertaining to all and or specific Bid Packages:

Bid Pkg. #	Trade	Scope Item #	Scope – This Trade Contractor's scope shall include but not be limited to the scope listed below. Please see entirety of bid documents for all scope.
ALL	ALL	0.1	Each Trade Contractor shall submit one fully executed copy of AIA Document A305 "Contractor's Qualification Statement" with its bid as identified in the Instruction to Bidders. Faxed submittals are acceptable. A305 document copies may be obtained from the Chicago AIA office located at 222 Merchandise Mart Plaza, Suite 1049, Chicago, IL 60654.
ALL	ALL	0.2	Each Trade Contractor shall coordinate all on-site activities including but not limited to site access, site parking, deliveries, etc. with Wight Construction Services, Inc. on-site supervision.
ALL	ALL	0.3	ALL TRADE CONTRACTORS shall be responsible for keeping scrap and debris cleared from the construction site on a continuing basis. TRADE CONTRACTORS will be required to list their respective dollar value for clean up on the Schedule of Values Form G703 no later than 5 business days from the issuance of Notice to Proceed. Each TRADE CONTRACTOR providing work during any week period will be required to furnish DAILY cleanup personnel, for the needed time to clean the site as directed by the Construction Manager. If this cleanup is not completed to the satisfaction of the Construction Manager, the Construction Manager will contract clean up to be done, and the TRADE CONTRACTOR will be back-charged accordingly.
ALL	ALL	0.4	This Trade Contractor's field personnel shall complete a safety orientation (managed by the Construction Manager; approximate duration is 1-hour) prior to any on-site activities. At a minimum, the Trade Contractor's Project Manager and site foreman will be required to attend. If this Trade Contractor fails to attend this meeting on the specified date and time, the Trade Contractor will be charged for a separate orientation at the hourly billing rates for Wight Construction's Safety Officer.
ALL	ALL	0.5	All Trade Contractors shall be responsible for safety for this portion of work. Provide all necessary scaffolding, handrails, ladders, equipment, etc. necessary to perform the described work. Comply with all O.S.H.A., local, state, or federal safety authorities having jurisdiction.
ALL	ALL	0.6	Each Trade Contractor shall exclude tax payment of Retailers' Occupation Tax, the Service Occupation Tax (both state and local), the Use Tax and the Service Use Tax, as required by IL Law. The Tax exemption identification number issued to Oak Brook Park District, Oak Brook, IL will be provided to the successful Bidder.
ALL	ALL	0.7	Control point surveying will be by others. All Trade Contractors shall protect and maintain all survey work by others. This Trade Contractor shall be responsible for all layout and in field measurements related to this Trade Contractor's work and shall coordinate this layout work with the layout of adjacent work by others.
ALL	ALL	0.8	Each Trade Contractor shall conduct all contract related activities within the guidelines for phasing and scheduling established on this project. It is the responsibility of each Trade Contractor to review and accept, as part of contract, the regular and ongoing schedule updates on this project.

ALL	ALL	0.9	 The industry rule of thumb term "Use is Acceptance" will be enforced. a) When work is performed, it will be assumed this Trade Contractor has inspected and accepted the quality and coordination of the work of other trade contractors that this Trade Contractor is working on or against. b) Start of work by this Trade Contractor on top of or against any other surface means this Trade Contractor has accepted the quality and completeness of that surface. c) This Trade Contractor is responsible for preparing (i.e. cleaning) adjacent surfaces including but not limited to those surfaces completed by others prior to proceeding.
ALL	ALL	0.10	As defined by the American Institute of Architects, "the Contractor is the person or entity identified as such in the agreement and is referred to throughout the Contract as if singular in number. The term "Contractor" means the Contractor or the Contractor's authorized agent." Trade Contractor, Subcontractor, Sub-Tier Contractor or any derivative thereof shall are all considered synonymous with Contractor.
ALL	ALL	0.11	Each Trade Contractor shall complete the payment application Schedule of Values sheet including full disclosure and listing of each aspect of Trade Contractor's work valued in excess of \$5,000, within 5 working days of the issuance of a Letter of Intent from Wight Construction. Payment shall be made to each Trade Contractor in accordance with in accordance with the Local Government Prompt Payment Act (50 ILCS 505/1 et seq.).
ALL	ALL	0.12	ALL TRADE CONTRACTORS furnishing material for delivery and installation at any time on this project shall be responsible for the purchase and storage of that material at no additional cost to the Owner. Payment for off-site stored material will not be considered.
ALL	ALL	0.13	ALL TRADE CONTRACTORS shall promptly notify the Construction Manager of any damage caused to their work by another TRADE CONTRACTOR and shall be responsible to remedy their claim with the party causing the damage. Should the responsible party, within 24 hours' notice, fail to remedy all damages or loss, the Construction Manager and Owner shall cause to have the right to remedy the situation and the cost thereof will be back charged to the TRADE CONTRACTOR responsible for the damage or loss.

ALL	ALL	0.14	Performance Clause: All Trade Contractors shall at all times supply a sufficient number of jurisdictionally skilled workers to perform, with promptness and diligence, the work covered by contract. At least 50% of the labor hours for each Trade Contractor must be performed by actual residents of the State of Illinois. Should any workers performing work covered by contract engage in a strike, work stoppage and/or slowdown of any kind or cease to work because of picketing or a labor dispute of any kind, the Owner may, at its option and without prejudice to any other remedies it may have, after twenty-four (24) hours written notice to Contractor, provide any such labor and deduct the cost thereof from any moneys then due or thereafter to become due to Contractor. Further, the Owner may at its option, without prejudice to any other remedies it may have, terminate the employment of Contractor for work under this contract. Owner shall have the right to enter upon the premises and take possession, for the purpose of completing the work hereunder, of all Contractors' materials, tools and equipment thereon. Further, Owner may finish the work either with its own employees or those of other contractors. When terminated by the Owner, Contractor will not receive any further payments under the contract or otherwise. Contractor shall remain liable for any damages that Owner incurs. If expenses incurred by Owner, in completing the work, exceed the unpaid balance due Contractor, Contractor shall pay difference to Owner. In addition, Owner may collect other damages incurred as a result of Contractor's default. Owner shall have a lien upon all on-site material, tools, equipment or other property of Contractor to secure payment thereof. In the event of any inconsistency between the provisions of the performance clause and any other provisions of the contract or the contract documents, the provisions for the performance clause shall prevail.
ALL	ALL	0.15	If the work of this Trade Contractor is determined by Construction Manager to be deficient in any way this Trade Contractor understands and accepts that in-progress and/or completed work will be redone at the full expense of this Trade Contractor on a time line as established by Construction Manager.
ALL	ALL	0.16	Warranty will be executed upon Final Completion of the entire project. Based on the sequencing of work this Trade Contractor understands that portions of the work may be completed well in advance of this Final Completion date.
ALL	ALL	0.17	All TRADE CONTRACTORS are required to conduct a preliminary punch list walk through with the Construction Manager. TRADE CONTRACTORS will have an allotted time frame to complete deficiencies. TRADE CONTRACTOR is also required to conduct a final walk through with the Construction Manager and Owner and correct and complete those deficiencies within 2 weeks of final punch list. If the TRADE CONTRACTOR fails to complete punch list within allotted time frame, the Owner reserves the right to hire a separate trade contractor to make the corrections to complete those punch list items not addressed and back charge the TRADE CONTRACTOR at the cost of the work.
ALL	ALL	0.18	It is the responsibility of each TRADE CONTRACTOR to assure that his respective area of construction is watertight and protected from the elements, as necessary and as a result of his work, throughout the construction period.

<u>DIVISION 1 – GENERAL CONDITIONS</u> SECTION 00300– Bid Package Scope Document

ALL	ALL	0.19	All Drawings, Specification sections, and scopes of work should be referenced for the extent of
			the work under all accounts.
ALL	ALL	0.20	Although Specifications are allocated to the respective "Scopes of Work", it is the intention of
			the Construction Manager that each TRADE CONTRACTOR read all Specification Sections, and
			that the Scopes of Work shall take precedence over any allocation of work made by the
			Architect.
ALL	ALL	0.21	All TRADE CONTRACTORS shall be responsible for repair of ruts and removal of trapped water on
			a continuous basis caused by the use of their motorized equipment.
ALL	ALL	0.22	All TRADE CONTRACTORS shall be responsible for damage caused by the use of their motorized
			lifts, rolling scaffold or other elevated type equipment used on the project.
ALL	ALL	0.23	All TRADE CONTRACTORS shall be responsible for cleaning mud and stone off of the tires and
			tracks of their vehicles and construction equipment prior to entering public roadways off of the
			project site.
ALL	ALL	0.24	All TRADE CONTRACTORS shall be responsible for submitting a work schedule for all of their work
			on the site within ten working days from of the issuance of a Letter of Intent from Wight
			Construction. This is to include all durations for each phase of work to be performed by this
			TRADE CONTRACTOR.
ALL	ALL	0.25	See General Conditions, Section 5 for insurance requirements.
ALL	ALL	0.26	Each Trade Contractor shall be responsible for removal and disposal of their waste. All
			reporting of disposal shall follow spec. section 017419.
ALL	ALL	0.27	Pay Applications AND Waivers are to be submitted in original signature triplicates.
ALL	ALL	0.28	Provide sufficient equipment, material, skilled manpower, supervision and/or premium
			time/shift work (all without additional compensation) as may be required to complete the
			work of this Trade Contractor in accordance with the overall project Substantial Completion
			date. Reference Division 0 – Bidding and Contract Requirements, Section 01250 – Construction
			Schedule.
ALL	ALL	0.29	TRADE CONTRACTOR shall be prepared to meet within one week of bid opening to conduct
			scope reviews, provide submittal log and discuss award of contract.
ALL	ALL	0.30	All trade contractors will be required to complete the OSLAD billing documentation included in
			the project manual as it relates to their work.

ALL	0.30	Contact J.U.L.I.E. 72 hours minimum prior to any excavation work. Record and document all
		contact with J.U.L.I.E. including but not limited to Dig Number; present J.U.L.I.E. dig number
		and all other J.U.L.I.E. related documentation to the Construction Manager 24-hours minimum
		prior to any excavation. All these J.U.L.I.E. documentation shall be included as part of the
		close out documentation.
All	0.31	Weekly Certified Payroll Reports are required with monthly pay application. Certified Payroll
		reports are also required on any sub-tiers performing labor.
All	0.32	Contractors to provide all necessary signage to alert traffic or other of the work being
		performed and to provide all related traffic control items as shown on the Drawings and/or
		Contract Documents. Any TRADE CONTRACTOR not adhering to the traffic control
		requirements will result in the Construction Manager bringing a flagger onsite at the cost of
		the TRADE CONTRACTOR(S).
All	0.33	All mobilizations and demobilizations related costs of this TRADE CONTRACTOR are to be
		included without consideration of additional compensation.
All	0.34	Change orders are required to be turned in no later than 15 days after the work has been
		completed and must be accompanied by a signed T&M ticket from the Superintendent.
		Change orders turned in later than 15 days and/or not accompanied by signed T&M ticket will
		be subject to rejection.
All	0.35	All TRADE CONTRACTORS shall be responsible for his/her for any temporary power needed by
		that TRADE CONTRACTOR
All	0.36	All TRADE CONTRACTORS shall be responsible for the coordination with all other contractors
		through the Wight Superintendent to achieve final result
All	0.37	IT IS THE RESPONSIBILTY OF EACH TRADE CONTRACTOR TO READ THE SCOPES OF WORK FOR
		ALL TRADES.
All	0.38	All TRADE CONTRACTORS must wear High visibility shirts or a high visibility vest at all times.
		Hard hats and safety glasses must be worn at all times.
All	0.39	Each Trade Contractor must sign in and sign out on the sign-in sheet located in the jobsite
		trailer every day.
All	0.40	Daily Reports are required by Trade Contractors each day by 8am to the project
		superintendent in the jobsite trailer. Weekly Tool Box talks will be provided by Superintendent
		and are to be returned the following day in the jobsite trailer.
All	0.41	All Trade Contractors are required to submit Job Hazard Analysis and method statements as
		required by the Construction Manager.
All	0.42	This entire Project must be complete on or before July 31, 2018.
All	0.43	Each trade contractor will be required to fill out the OSLAD billing paperwork as it relates to
		Description of the second
	All All All All All All All	All 0.32 All 0.33 All 0.34 All 0.35 All 0.36 All 0.37 All 0.38 All 0.39 All 0.40 All 0.41 All 0.42

Bid Pkg. #	Trade	Scope Item #	Scope –Trade Contractor shall furnish, install, complete and/or otherwise comply with the following:
01	Excavation/ Site Utilities	01.1	This TRADE CONTRACTOR shall be responsible for furnishing all material, labor, supervision, layout and survey services associated with this work.
01	Excavation/ Site Utilities	01.2	Adherence with all testing procedures and/or Geo-Technical Engineering findings and recommendations shall be strictly enforced.
01	Excavation/ Site Utilities	01.3	Protect and maintain all survey stakes. This TRADE CONTRACTOR shall be responsible to provide its own project layout according to the drawings, considering the benchmarks locations and elevations that will be given by the Construction Manager.
01	Excavation/ Site Utilities	01.4	Provide all necessary signage to alert traffic or other of the work being performed. Shall also protect/barricade all open excavations.
01	Excavation/ Site Utilities	01.5	Contact J.U.L.I.E. 72-hours minimum prior to any excavation work by this Trade Contractor. Record and document all contact with J.U.L.I.E. including but not limited to Dig Number; present J.U.L.I.E Dig Number and all related J.U.L.I.E documentation to Construction Manager 24-hours hours (minimum) prior to any excavation, present J.U.L.I.E Dig Number and all related J.U.L.I.E documentation to Design/Builder as part of close-out package submittal. Owner will provide a locate for all private utilities .
01	Excavation/ Site Utilities	01.6	This TRADE CONTRACTOR will be responsible for all excavation for: curbs, sidewalks, asphalt pathways and parking areas, concrete slabs and permeable paver areas. All extra material is to be disposed of at the sled hill area. This TRADE CONTRACTOR is to include removal of existing asphalt, stone base, concrete aprons, curbs, fencing, storm sewer pipe/structures and soils. This TRADE CONTRACTOR is responsible for the demolition of all items as shown on the demolition drawing. Provide all saw-cutting as required. Trees will be removed by owner.
01	Excavation/ Site Utilities	01.7	This TRADE CONTRACTOR is responsible for the placement and compaction of all stone bases for concrete sidewalks, concrete slabs, curbs, pavers, and asphalt paving. This TRADE CONTRACTOR is also responsible for backfilling of soils and stone as necessary of all paved areas and concrete.
01	Excavation/ Site Utilities	01.8	This TRADE CONTRACTOR shall perform daily cleanup operations and shall comply with all OSHA safety requirements.
01	Excavation/ Site Utilities	01.9	This TRADE CONTRACTOR shall be responsible for all public access (streets, roads, aprons, curb-cuts, sidewalks, roads, etc.) maintenance on a daily basis and for the duration of all on site activities that is clear of dirt, dust, debris, mud, stones, rocks, sediment and/or project related materials of any kind caused by this TRADE CONTRACTOR. This TRADE CONTRACTOR shall provide all required street sweeper during her/his work period.
01	Excavation/ Site Utilities	01.10	Place excavated spoils so as not to interfere with the work of other trade contractors and/or as directed by Construction Manager. After backfill, this trade contractor shall dispose of materials off site.
01	Excavation/ Site Utilities	01.11	This trade contractor shall comply with all "best practice" procedures for backfilling against new foundation wall as enumerated elsewhere in this bid group.

01	Excavation/ Site	01.12	Contractors to perform under guidelines of phasing and scheduling.
	Utilities		The schedule contained in this Bid Group may be updated by future
			adjustments that will become part of said contractors' agreement.
01	Excavation / Site	01.13	This TRADE CONTRACTOR shall perform all the required scope of work
	Utilities		for the installation of the new storm drainage systems including all pipe
			and structures, according to the drawings, specifications, contract
			documents, local and state codes, etc.
01	Excavation / Site	01.14	This TRADE CONTRACTOR shall be responsible for taking appropriate
	Utilities		measures to protect existing conditions including but not necessarily
			limited to perimeter landscaping, curbs, gutters, drives and walks,
			buildings, light poles, hydrants, etc. from damage that may be caused
			by this work.
01	Excavation / Site	01.15	This TRADE CONTRACTOR shall be responsible for installation,
01	Utilities	01.13	maintenance, and removal of all sediment and erosion control items,
	Othlics		required for the project, as indicated on the drawings and/or as
			required per codes or local authorities. This TRADE CONTRACTOR shall
			provide silt screen over all inlets to prevent clogging of underground
			piping. Silt fencing is to be included.
			priprings one remaining to to be interested.
01	Excavation / Site	01.16	Protect and maintain all survey stakes. This TRADE CONTRACTOR shall
	Utilities		be responsible to provide its own project layout and survey work
	5		according to the drawings, considering the benchmarks locations and
			elevations that will be given by the Construction Manager.
01	Excavation / Site	01.17	This TRADE CONTRACTOR shall be responsible for all dewatering as
	Utilities	•	associated with this TRADE CONTRACTORS work.
01	Excavation / Site	01.18	This TRADE CONTRACTOR shall provide protective fencing around
	Utilities		existing items as shown on the drawings.
01	Excavation / Site	01.19	All mobilizations and demobilizations related costs of this TRADE
	Utilities		CONTRACTOR are to be included without consideration of additional
			compensation.
01	Excavation / Site	01.20	Contact inspecting agencies associated with the work of this Trade
	Utilities		Contractor to a) schedule any and all required inspections, b) complete
			that work required for acceptance of this Trade Contractors work by
			the jurisdictional inspecting agency and c) submit all inspecting agency
			sign-off related documentation to Construction Manager.
01	Excavation / Site	01.21	This TRADE CONTRACTOR is responsible for all permits, and fees
	Utilities		required for the completion of his/her work.
01	Excavation / Site	01.22	Furnish and install all necessary concrete structures including but not
	Utilities		limited to all manholes, valve vaults, thrust blocks, oil separators, catch
			basins, etc. for the storm system, with the proper sealant and according
			to the construction documents. All concrete structures to include all
			rings, frames, gaskets, steps, lids, etc. as shown on the drawings and/or
			as required per local and state codes in order to have a fully operational system.
01	Excavation / Site	01.23	Furnish and install all frames, grates, and extensions where required by
	Utilities		the Construction Manager and construction documents.
01	Excavation / Site	01.24	This TRADE CONTRACTOR is responsible for site grubbing and removal
	Utilities		of all existing vegetation spoils.
01	Excavation / Site	01.25	This TRADE CONTRACTOR shall furnish and install all rip rap.
	Utilities		·

01Excavation / Site Utilities01.26This TRADE CONTRACTOR shall furnish excavation in the ball installation of clay bricks and infield mix by others.01Excavation / Site Utilities01.27This TRADE CONTRACTOR shall provide proof rolls for parkin playground subgrades.01Excavation / Site Utilities01.28This TRADE CONTRACTOR shall not be responsible for the de of the existing ball field sports lights. This will be done by oth01Excavation / Site Utilities01.29This TRADE CONTRACTOR is not responsible for the excavation footings for archway and shade sales. This will be done by oth01Excavation / Site01.30Where pavers are to be installed this TRADE CONTRACTOR v	g area and
01Excavation / Site Utilities01.27This TRADE CONTRACTOR shall provide proof rolls for parkin playground subgrades.01Excavation / Site Utilities01.28This TRADE CONTRACTOR shall not be responsible for the de of the existing ball field sports lights. This will be done by oth01Excavation / Site Utilities01.29This TRADE CONTRACTOR is not responsible for the excavation footings for archway and shade sales. This will be done by oth	
Utilities playground subgrades. O1 Excavation / Site Utilities of the existing ball field sports lights. This will be done by oth Utilities Utilities footings for archway and shade sales. This will be done by oth	
01 Excavation / Site Utilities 01.28 This TRADE CONTRACTOR shall not be responsible for the decoration of the existing ball field sports lights. This will be done by oth Utilities 01 Excavation / Site Utilities 01.29 This TRADE CONTRACTOR is not responsible for the excavation footings for archway and shade sales. This will be done by oth	molition
Utilities of the existing ball field sports lights. This will be done by oth O1 Excavation / Site Utilities of the existing ball field sports lights. This will be done by oth This TRADE CONTRACTOR is not responsible for the excavation footings for archway and shade sales. This will be done by oth	molition
01 Excavation / Site Utilities Utili	
Utilities footings for archway and shade sales. This will be done by oth	ers.
	on of
01 Excavation / Site 01.30 Where pavers are to be installed this TRADE CONTRACTOR w	ners.
The state of the s	/ill furnish,
Utilities install and compact stone base up to the bottom of the CA-10	5
bedding. The bedding will be furnished and installed by pave	r
installation contractor.	
01 Excavation / Site 01.31 This TRADE Contractor shall furnish and install all filter fabric a	as
Utilities required.	
01 Excavation / Site 01.32 For the playground area, this TRADE CONTRACTOR shall cut	the area
Utilities down to subgrade and install the perforated drain pipe as we	
and fabric around pipe. The playground contractor shall be re-	esponsible
for the fabric and stone sub-base for the playground area. Lar	
contractor will be responsible for stone base and backfill under	r and
behind the new retaining wall.	
01 Excavation / Site 01.33 This TRADE CONTRATOR shall provide the rough grading of	all soils as
Utilities shown, finish grading will be by the landscape contractor.	
01 Excavation / Site 01.34 ALTERNATE #1: Permeable paver lot- provide added cost f	or the
Utilities demolition, excavation, fabric and stone base to install a	
permeable paver lot in lieu of asphalt. CA-16 bedding is b	
01 Excavation / Site 01.35 This TRADE CONTRACTOR shall include an allowance of \$	
Utilities to be included in the base bid to account for any unforese	
conditions. Contract amounts will be adjusted by change	
amounts greater or less than the allowance. Allowance to	be
utilized only at the direction of Construction Manager.	

Bid Pkg. #	Trade	Scope Item #	Scope – This Trade Contractor's scope shall include but not be limited to the scope listed below. Please see entirety of bid documents for all scope.
02	Concrete	2.01	This TRADE CONTRACTOR shall be responsible for the site layout and survey work, as well as measuring and field dimensioning associated with this Trade Contractor's work.
02	Concrete	2.02	This TRADE CONTRACTOR shall be responsible for taking appropriate measures to protect existing conditions including but not necessarily limited to perimeter landscaping, curbs, gutters, drives and walks, buildings, light poles, hydrants, etc. from damage that may be caused by this work.
02	Concrete	2.03	This TRADE CONTRACTOR shall be responsible for installing all sidewalks including tactile strips, curbs, stairs and concrete slabs.
02	Concrete	2.04	This TRADE CONTRACTOR shall be responsible for furnishing and installing all required steel reinforcing for concrete work.
02	Concrete	2.05	The concrete footings for the shade sails, baseball bollards and archway are not part of this scope. This work will be done by others.
02	Concrete	2.06	This TRADE CONTRACTOR shall be responsible for necessary street sweeping from debris created on public streets from own work.
02	Concrete	2.07	The installation and concrete footings for the playground equipment including the baseball bollards is by others.
02	Concrete	2.08	This TRADE CONTRACTOR shall furnish and install the metal handrail for the new stairs.
02	Concrete	2.09	This Trade Contractor will be responsible for all concrete caulking and sealing as noted on the drawings.
02	Concrete	2.10	This TRADE CONTRACTOR shall be responsible for all expansion joints, construction joints, fillers, caulking, sealants, etc. for concrete work.
02	Concrete	2.11	This TRADE CONTRACTOR shall be responsible for all concrete rubbing for exposed surfaces; said finishes shall be uniform in color and texture. All slabs on grade must be left smooth, level, and clean after final curing has occurred.
02	Concrete	2.12	This TRADE CONTRACTOR shall be responsible for all dewatering as associated with this TRADE CONTRACTORS work.
02	Concrete	2.13	Alternate #1- Permeable paver lot. Provide cost for the change from an asphalt parking lot to a permeable paver parking lot as per the drawings.
02	Concrete	2.14	Left blank

02	Concrete	2.15	Left blank
02	Concrete	2.16	Left blank

Bid Pkg. #	Trade	Scope Item #	Scope – This Trade Contractor's scope shall include but not be limited to the scope listed below. Please see entirety of bid documents for all scope.
03	Electrical	03.01	Provide a fully functioning electrical system as per drawings.
03	Electrical	03.02	This TRADE CONTRACTOR shall be responsible for furnishing and installing all conduit, wires, hand hold boxes and fixtures as shown on the drawings. All work associated with the MUSCO lighting systems is by others.
03	Electrical	03.03	This TRADE CONTRACTOR shall be responsible for all trenching work and backfill as required. Backfill shall be compacted stone under all paved surfaces.
03	Electrical	03.04	This TRADE CONTRACTOR shall be responsible for furnishing and installing all exterior lighting per construction documents and specifications.
03	Electrical	03.05	This TRADE CONTRACTOR shall be responsible for any out- of-sequence and/or additional wiring and testing of contractor's work to permit expedited completion of partitions, ceilings, and other work, including the furnishing and installation of equipment.
03	Electrical	03.06	This TRADE CONTRACTOR shall be responsible for all coordinating with all other contractors to obtain wiring diagrams and requirements for equipment furnished by others, prior to wiring same in the field.
03	Electrical	03.07	This TRADE CONTRACTOR shall be responsible for all directory label charts, identification and tagging requirements of work as required within the specifications and as indicated on the drawings.

03	Electrical	03.08	This TRADE CONTRACTOR shall be responsible for all electrical/lighting related work on drawings and in specifications, as may be noted on architectural, mechanical, and plumbing documents or specification sections.
03	Electrical	03.09	All shut downs and/or interruptions in service, if required, shall be coordinated through the Design/ Builder. Such activities will be scheduled to minimize project disruption.
03	Electrical	03.10	This TRADE CONTRACTOR shall be responsible for applications, inspection coordination, scheduling, testing and all things required to satisfy the requirements of local code enforcement inspection services shall be by this trade contractor. This trade contractor to submit verification of conversations, inspections, and/or approvals to Design/Builder within 72 hours of said occurrence.
03	Electrical	03.11	This TRADE CONTRACTOR shall include training as required for the Oakbrook Park District staff as scheduled by Construction Manager.
03	Electrical	03.12	This trade contractor shall disconnect all electrical feeds to existing equipment before demolition by others.
03	Electrical	03.13	This trade contractor will furnish and install all site lighting and equipment.
03	Electrical	03.14	Owner will provide a locate for all private utilities and electrical runs.
03	Electrical	03.15	This TRADE CONTRACTOR shall be responsible for coring as required for new electrical runs.

Bid Pkg. #	Trade	Scope Item #	Scope – Trade Contractor shall furnish, install, complete and/or otherwise comply with the following:
04	Asphalt Paving	04.1	Furnish necessary survey and layout work as required.
04	Asphalt Paving	04.2	Provide all necessary signage to alert traffic or other of the work being performed and to provide all related traffic control items as shown on the drawings, contract documents, as requested by state (Illinois Department of Transportation - IDOT, etc.) and local codes, etc.
04	Asphalt Paving	04.3	Furnish and install a Bituminous Binder Course, according to Contract Documents.
04	Asphalt Paving	04.4	Furnish and install all required Prime Coat according to the drawing and contract documents.
04	Asphalt Paving	04.5	Furnish and install a Bituminous Surface Course, according to Contract Documents.
04	Asphalt Paving	04.6	All stone base by others.
04	Asphalt Paving	04.7	All areas around bollards, poles, surface mounts must be sloped in accordance with the Construction Documents.
04	Asphalt Paving	04.8	All necessary surface adhesives for Asphalt to be properly sealed.
04	Asphalt Paving	04.9	Provide and comply with all safety OSHA requirements.
04	Asphalt Paving	04.10	Provide any necessary lifts/proof rolling to complete scope of work.
04	Asphalt Paving	04.11	Provide all required tack coats.
04	Asphalt Paving	04.12	This TRADE CONTRACTOR shall furnish and install all parking lot signage as shown on the drawings as well as all parking lot striping. This is to be included in the base bid even if the alternate for the permeable paver parking lot is accepted.
04	Asphalt Paving	04.13	Contact inspecting agencies associated with the work of this Trade Contractor to a) schedule any and all required inspections, b) complete that work required for acceptance of this Trade Contractors work by the jurisdictional inspecting agency and c) submit all inspecting agency sign-off related documentation to Design/Builder. All testing and inspections to comply with IDOT standards and/or contract documents.
04	Asphalt Paving	04.14	This TRADE CONTRACTOR shall be responsible for all parking lot stripping and signage as per the plans.
04	Asphalt Paving	04.15	This TRADE CONTRACTOR shall be responsible for all dewatering as associated with this TRADE CONTRACTORS work.
04	Asphalt Paving	04.16	This TRADE CONTRACTOR shall be responsible for necessary street sweeping from debris created on public streets from their own work and for keeping the school's parking lot clean as well.
04	Asphalt Paving	04.17	Paving of all parking lot and pathways is by this TRADE CONTRATOR. Stone will be placed by others, but finish grading and compaction will be by this TRADE CONTRACTOR.

	1	0.4.16	Land the second of the second
04	Asphalt	04.18	All mobilizations and demobilizations related costs of this TRADE
	Paving		CONTRACTOR are to be included without consideration of
			additional compensation.
04	Asphalt	04.19	Provide and comply with all life safety OSHA standards.
	Paving		
	_		
04	Asphalt	04.20	This TRADE CONTRACTOR shall be responsible for all public
	Paving		access (streets, roads, aprons, curb-cuts, sidewalks, roads, etc.)
			maintenance on a daily basis and for the duration of all on site
			activities that is clear of dirt, dust, debris, mud, stones, rocks,
			sediment and/or project related materials of any kind.
04	Asphalt	04.21	This TRADE CONTRACTOR shall be responsible for taking
	Paving		appropriate measures to protect existing conditions including but
			not necessarily limited to perimeter landscaping, curbs, gutters,
			drives and walks, buildings, light poles, hydrants, etc. from
			damage that may be caused by this work.
04	Asphalt	04.22	Contact J.U.L.I.E. 72-hours minimum prior to any excavation work
	Paving	0 1.22	by this Trade Contractor. Record and document all contact with
	l aving		J.U.L.I.E. including but not limited to Dig Number; present
			J.U.L.I.E Dig Number and all related J.U.L.I.E documentation to
			Construction Manager 24-hours hours (minimum) prior to any
			excavation, present J.U.L.I.E Dig Number and all related J.U.L.I.E
			documentation to Design/Builder as part of close-out package
			submittal.
04	A ava la alt	04.22	
04	Asphalt	04.23	ALTERNATE #1- Provide deduct cost for the parking area to
	Paving		be constructed of permeable pavers in lieu of asphalt paving.
04	Asphalt	04.24	Alternate #2- Provide additional cost to mill and repave
	Paving		existing parking lot as shown in the drawings.

Bid Pkg.	Trade	Scope Item #	Scope – This TRADE CONTRACTOR'S scope shall include but not be limited to the scope listed below. Please see entirety of bid documents for all scope.
05	Landscaping	05.01	TRADE CONTRACTOR shall furnish and install all required soil preparation, trees, shrubs, groundcovers, mulch and planting accessories, fertilizers, any required topsoil for planting bed mixes, mulch and maintenance according to the drawings, specifications and contract documents. Topsoil shall be placed by others to a rough grade. This TRADE CONTRACTOR shall provide tilling and finish grading.
05	Landscaping	05.02	This TRADE CONTRACTOR shall furnish and install the clay bricks and ballfield mix as shown. Excavation to subgrade will be by others.
05	Landscaping	05.03	This TRADE CONTRACTOR shall furnish and install all lawns and grasses as indicated on the plans and specifications including preparation, seeding, blanketing, maintenance etc.
05	Landscaping	05.04	This Trade Contractor shall install equipment for the new bases and mounds. Materials will be supplied by the owner.
05	Landscaping	05.05	This TRADE CONTRACTOR shall provide maintenance as indicated within the specifications. This includes any watering and mowing of plantings, lawns, & grasses.
05	Landscaping	05.06	This TRADE CONTRACTOR shall haul off and remove any spoils or debris generated from their scope of work.
05	Landscaping	05.07	This TRADE CONTRACTOR shall furnish and install the new retaining wall at the playground including the drain tile behind the walls. This is to include connection into the structure. Excavation will be by others. Stone base and backfill will be by this TRADE CONTRACTOR.
05	Landscaping	05.08	This TRADE CONTRACTOR shall remove all sit fence and restore those areas at the completion of the project.
05	Landscaping	05.09	Rip rap, permeable pavers and playground installation is by others.
05	Landscaping	05.10	This TRADE CONTRACTOR shall provide grading and restoration for all electrical trenching and light pole installation.
05	Landscaping	05.11	Alternate #4- Furnish and install native landscaping in the swale as shown on the drawings.

Bid Pkg.		Scope	Scope – This Trade Contractor's scope shall include but
#	Trade	ltem	not be limited to the scope listed below. Please see
		#	entirety of bid documents for all scope.
06	Playground	06.01	This TRADE CONTRACTOR shall be responsible for the
	Equipment		professional installation of the Playground Equipment which
			will be provided by the owner. Excavation of the playground
			area will be by others. This TRADE CONTRACTOR will be
			responsible for augering and pouring concrete bases for the
			installation.
06	Playground	06.02	This TRADE CONTRACTOR shall be responsible for all of the
	Equipment		equipment layout.
06	Playground	06.03	This TRADE CONTRACTOR shall be responsible to coordinate
	Equipment		work and scope with site superintendent and other trade
			contractors involved
06	Playground	06.04	Drainage pipe installation for the play area is by others. This
	Equipment		TRADE CONTRACTOR shall furnish and install the filter fabric
	51	0.4.0.5	and the stone base for the playground area.
06	Playground	06.05	This TRADE CONTRACTOR will furnish and install the rubber
0.6	Equipment	06.06	play surface in the playground area.
06	Playground	06.06	This TRADE CONTRACTOR shall install the shade sail
	Equipment		structures and the archway which will be furnished by the
			owner. Concrete footings are by this TRADE CONTRACTOR,
06	Dlavanavad	06.07	including excavation and removal of spoils. This TRADE CONTRACTOR shall furnish and install the
06	Playground	06.07	
06	Equipment	06.08	baseball bollards and the planters.
06	Playground Equipment	06.08	Installation of the retaining wall is by others.
06		06.09	Furnish and install stadium soating and hanshas in the
~ ⁰⁶ ~~	Playground Equipment	~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~	Furnish and install stadium seating and benches in the playground area.
06	Playground	06.10	This TRADE CONTRACTOR shall furnish and install the
	Equipment	00.10	concrete slabs under the rubber tile areas in the playground.
	Equipment		See note on SD2.04 and detail on SD 4.02
			See Hote on SD2.0 Fund detail on SD 1.02

Bid Pkg.	Trade	Scope Item	Scope –Trade Contractor shall furnish, install, complete and/or otherwise comply with the following:
07	Pavers	07.01	This TRADE CONTRACTOR shall be responsible for furnishing and installing ALL brick pavers outlined in the contract documents and all associated material necessary for a complete and total installation of the paver walkways. Excavation and base stone will be by others. CA-16 bedding stone will be by this TRADE CONTRACTOR. This TRADE CONTRACTOR shall be responsible for furnishing and installing the chip void filler for the pavers.
07	Pavers	07.02	Left Blank
07	Pavers	07.03	This TRADE CONTRACTOR shall be responsible for providing all necessary signage to alert traffic or other of the work being performed and to provide all related traffic control items as shown on the drawings, contract documents, as requested by state (Illinois Department of Transportation - IDOT, etc.) and local codes, etc.
07	Pavers	07.04	This TRADE CONTRACTOR shall accept sub-base conditions prior to proceeding. Sub-base acceptance applies to all aspects of this Trade Contractor's work. Issues taken with sub-base conditions are to be itemized and presented (location plan and narrative) in writing to Construction Manager. Proceeding with the work will constitute acceptance of sub-base conditions by this TRADE CONTRACTOR.
07	Pavers	07.05	This TRADE CONTRACTOR shall be responsible for compaction. Compaction must meet Construction Documents and Industry Standards.
07	Pavers	07.06	This TRADE CONTRACTOR shall be responsible for sloping all areas around bollards, poles, and surface mounts in accordance with the Construction Documents.
07	Pavers	07.07	All edging as required is to be furnished and installed by this TRADE CONTRACTOR.
07	Pavers	07.08	Contractor to perform under guidelines of phasing and scheduling. The schedule contained in this Bid Group may be updated by future adjustments that will become part of said contractors' agreement.
07	Pavers	07.09	This TRADE CONTRACTOR shall be responsible for furnishing all material, labor, equipment, supervision, and layout associated with this work.
07	Pavers	07.10	This TRADE CONTRACTOR shall perform daily clean up operations and shall comply with all OSHA safety requirements.
07	Pavers	07.11	Alternate # 1- provide additional cost to install permeable pavers as shown for alternate #1 on the drawings. Parking lot signage and striping will be by others. Excavation and base stone will be by others but CA-16 bedding stone is by this TRADE CONTRACTOR.

Bid Pkg. #	Trade	Scope Item #	Scope –Trade Contractor shall furnish, install, complete and/or otherwise comply with the following:
08	Fencing	08.1	Protect existing conditions from damage caused by this Trade Contractor including but not necessarily limited to landscaping, sidewalks, existing public-ways (roadways sidewalks, pavement, aprons, etc.), striping, brick walls, foundations, structures (above or below ground / man-made or non-man-made, etc.).
08	Fencing	08.2	Contact inspecting agencies associated with the work of this Trade Contractor to a) schedule any and all required inspections, b) complete that work required for acceptance of this Trade Contractors work by the jurisdictional inspecting agency and c) submit all inspecting agency sign-off related documentation to Construction Manager.
08	Fencing	08.3	Remove all excess materials caused by this Trade Contractor from the site within one (1) calendar week of substantial completion.
08	Fencing	08.4	Coordinate secure staging, storage for materials and/or equipment kept on site by this Trade Contractor with Construction Manager prior to proceeding.
08	Fencing	08.5	Provide all required traffic, pollution and noise controls for the work related to this TRADE CONTRACTOR'S scope of work.
08	Fencing	08.6	Contact J.U.L.I.E. 72-hours minimum prior to any excavation work by this Trade Contractor. Record and document all contact with J.U.L.I.E. including but not limited to Dig Number; present J.U.L.I.E Dig Number and all related J.U.L.I.E documentation to Design/Builder 24-hours hours (minimum) prior to any excavation, present J.U.L.I.E Dig Number and all related J.U.L.I.E documentation to Design/Builder as part of close-out package submittal.
08	Fencing	08.7	TRADE CONTRACTOR shall furnish and install all work as required to assure the proper setting and installation of all fencing within this scope of work. All work according to the drawings, specifications and contract documents.
08	Fencing	08.8	TRADE CONTRACTOR shall include all required coring/excavating for foundation posts, at locations indicated on drawings. Spoils to be removed from site.
08	Fencing	08.9	Contractors to perform under guidelines of phasing and scheduling. The schedule contained in this Bid Group may be updated by future adjustments that will become part of said contractors' agreement.
08	Fencing	08.10	This TRADE CONTRACTOR is to furnish and install all fencing and gates, including the plastic safety cap as shown. Dumpster enclosure is to be included in this scope.
08	Fencing	08.11	This TRADE CONTRACTOR is to furnish and install the shade fabric for the new dugouts.
08	Fencing	08.12	Alternate #3- remove and replace outfield fence as shown on the drawings

Bid Pkg. #	Trade	Scope Item #	Scope – This Trade Contractor's scope shall include but not be limited to the scope listed below. Please see entirety of bid documents for all scope.
09	Masonry	09.1	This TRADE CONTRACTOR is to furnish and install all material to complete the masonry columns at the new archway feature.
09	Masonry	09.2	Protect and maintain all survey stakes. This TRADE CONTRACTOR shall be responsible to provide its own project layout according to the drawings, considering the benchmarks locations and elevations that will be given by the Construction Manager.
09	Masonry	09.3	Contact inspecting agencies associated with the work of this Trade Contractor to a) schedule any and all required inspections, b) complete that work required for acceptance of this Trade Contractors work by the jurisdictional inspecting agency and c) submit all inspecting agency sign-off related documentation to Construction Manager. This TRADE CONTRACTOR shall also be responsible for scheduling of all required testing. Submit two copies of all field test reports, daily, to the Construction Manager.
09	Masonry	09.4	Remove all excess materials caused by this Trade Contractor from the site within one (1) calendar week of substantial completion of masonry or as directed by Construction Manager.
09	Masonry	09.5	Coordinate secure staging, storage for materials and/or equipment kept on site by this Trade Contractor with Construction Manager prior to proceeding.
09	Masonry	09.6	Provide all required traffic, pollution and noise controls for the work related to this TRADE CONTRACTOR'S scope of work.
09	Masonry	09.7	Contractors to perform under guidelines of phasing and scheduling. The schedule contained in this Bid Group may be updated by future adjustments that will become part of said contractors' agreement.
09	Masonry	09.8	If determined to be deficient in any way by Construction Manager, this Masonry Trade Contractor understands and accepts that in-progress and/or completed work will be redone at the full expense of this Masonry Trade Contractor on a time line as established by Construction Manager.
09	Masonry	09.9	This TRADE CONTRACTOR shall perform daily cleanup operations and shall comply with all OSHA safety requirements.
09	Masonry	09.10	This Masonry Trade Contractor shall furnish and install all materials, jurisdictionally skilled and/or licensed labor, equipment, tools, etc. and all things required for all exterior masonry columns.
09	Masonry	09.11	This TRADE CONTRACTOR shall be responsible for all layout work, measuring and field dimensioning associated with this Trade Contractor's work
09	Masonry	09.12	This TRADE CONTRACTOR shall be responsible for furnishing and installing all Masonry reinforcing requirements, including reinforcing bars, dowels, shear bars, wall ties, straps, anchors, and

			other items required for completion of contractors work as indicated on construction documents and/or as specified in the
			indicated on construction documents and/or as specified in the project manual. Lintels to be supplied by others.
09	Masonry	09.13	Left Blank
09	Masonry	09.14	This TRADE CONTRACTOR shall be responsible for all expansion and/ or control joints required as shown and /or as required by the technical agency with jurisdiction (i.e. National Concrete Masonry Institute of America (NCMA), etc), including but not necessarily all expansion and control joint fillers, sealant, backer rods, preformed gaskets, and steel bars requirements as indicated on construction documents and/or as specified in the project manual.
09	Masonry	09.15	Left Blank
09	Masonry	09.16	This Masonry Trade Contractor is responsible to furnish, install and/or otherwise complete all masonry related concrete, grout filling and steel reinforcement.
09	Masonry	09.17	Left Blank
09	Masonry	09.18	Left Blank
09	Masonry	09.19	The industry rule of thumb term "Use is Acceptance" will be enforced. That is, if masonry work is performed, it will be assumed that this Masonry Trade Contractor has accepted the quality and coordination of the work of other trade contractors that this Masonry Trade Contractor is working on or against.
09	Masonry	09.20	This Masonry Trade Contractor is responsible for preparing (i.e. cleaning) adjacent surfaces (i.e. concrete foundation tops, etc.) prior to masonry installation. Start of work by this Masonry Trade Contractor on top of or against concrete or any other surface means this Masonry Trade Contractor has accepted the quality and completeness of that surface.
09	Masonry	09.21	This Masonry Trade Contractor is responsible to furnish and install all full height, full width interior and/or exterior masonry related sealant and caulking including but not necessarily limited to masonry to masonry, masonry to any other material, etc. Sealant and caulking shall comply with the fire rating requirements of the wall where installed.
09	Masonry	09.22	This Masonry Trade Contractor will protect all masonry related materials on site either prior to installation, during installation and/or until final acceptance by Construction Manager.
09	Masonry	09.23	This Masonry Trade Contractor is responsible to furnish and install all miscellaneous masonry accessories including but not necessarily limited to wire mesh, wall ties, pins, etc.
09	Masonry	09.24	This Masonry Trade Contractor is responsible for any and all masonry related shoring and bracing.
09	Masonry	09.25	This Masonry Trade Contractor is responsible to furnish, install and/or otherwise complete all masonry related concrete, grout filling and steel reinforcement.

END SECTION 00300

D	•	Task Mode	Task Name		Duration	Start	Finish	Predecessors	'18 T	w т _F	Apr S S	1, '18 м т_ w 1	r F :	Apr 8, '18 S S M T W
1		**	<new tas<="" td=""><td>k></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></new>	k>										
2		*	Install silt tree prote	fence and ection	3 days	Wed 3/28/18	Fri 3/30/18							
3		*	Excavation		2 days	Mon 4/2/18	Tue 4/3/18				•			
4		*	Install pla		25 days	Wed 4/4/18	Tue 5/8/18	3						
5		*	Install plar		14 days	Wed 4/4/18	Mon 4/23/18	3						
6		*		crete curbs valks	7 days	Thu 5/3/18	Fri 5/11/18	4						
7		*	Install sto playgroun	ne base in Id	2 days	Mon 5/14/18	Tue 5/15/18	6						
8		*	Install sof	t surface in Id	10 days	Wed 5/16/18	Tue 5/29/18	7						
9		-5												
10		*		for parking stall storm	15 days	Mon 4/9/18	Fri 4/27/18							
11		*	Install sto parking lo	ne base for t	3 days	Mon 4/30/18	Wed 5/2/18	10						
12		*	Form and parking lo	•	7 days	Thu 5/3/18	Fri 5/11/18	11						
				Task Split			Inactive Sumr Manual Task	nary			al Tasks al Milesto	one \diamondsuit		
				Milestone		•	Duration-only			Deadli		• • • • • • • • • • • • • • • • • • •		
-			Schedule 1	Summary			Manual Sumn			Progre		-		
vate:	inu l	12/14/17		Project Sum	ımary		Manual Sumn			_	al Progres	s		
				Inactive Tasl			Start-only	E			J			
				Inactive Mile	estone	\Diamond	Finish-only	3						
			l.				Page 1							

D	0	Task Mode	Task Name		Duration	Start	Finish	Predecessors	'18 T	w	F S	Apr S	1, '18 М Т W	T F	S	Apr 8, '	18 _T w
13		*	Finish gra	de stone	3 days	Fri 6/1/18	Tue 6/5/18						, ,,				
14		*	Install pay	er area	6 days	Wed 6/6/18	Wed 6/13/18	313									
15		-5															
16		-5															
17		*	Remove e	_	6 days	Mon 4/9/18	Mon 4/16/18										
18		*	Remove f		4 days	Mon 4/9/18	Thu 4/12/18										
19		*	Strip tops		6 days	Fri 4/13/18	Fri 4/20/18	18									
20		*	install clar	y bricks and	10 days	Mon 4/23/18	Fri 5/4/18	19									
21		*	Install nev	w storm aseball field	15 days	Mon 4/23/18	Fri 5/11/18	19									
22		*	Excavate	for new and slabs	10 days	Fri 4/13/18	Thu 4/26/18	18									
23		*	Install nev		20 days	Fri 4/27/18	Thu 5/24/18	22									
24		*	Pour new	concrete pa	15 days	Fri 5/25/18	Thu 6/14/18	23									
25		*	Pave new	pathways	4 days	Fri 6/15/18	Wed 6/20/18	324									
				Task			Inactive Sumn	narv		Ex	ternal Ta	asks				-	
				Split							ternal M		ne \diamondsuit				
<u>.</u>				Milestone		♦	Duration-only			De	eadline		•				
-		ntral Park 12/14/17	Schedule 1	Summary			Manual Summ	nary Rollup		Pr	ogress		_				
Date.	1110 1	· <u>-</u> / · - / / · /		Project Sum	mary		Manual Summ	nary		— 1 м	anual Pro	ogres	s -				
				Inactive Task	<		Start-only	Е									
				Inactive Mile	estone	\Diamond	Finish-only	3									
							Page 2										

2.6		Task T Mode	ask Name	Duration	Start	Finish Pre	edecessors	'18 T	w T F	Apr	1, '18 м т	w т ғ		pr 8, '18 S м	- ,
26									<u> </u>	3 3	141	VV 1 1		S IVI	
27		≯ 1	nstall new Musco ligi	20 days	Mon 4/2/18	Fri 4/27/18									
28		9													
29		≯ I	Regrading	3 days	Mon 6/18/18	Wed 6/20/18									
30			Landscape restoration			Wed 7/11/1829	<u> </u>								
U			Lanuscape restoration	13 uays	111u 0/21/10	vveu //11/1623	,								
		ral Park Sc /14/17	Summary	•	•	Inactive Summary Manual Task Duration-only Manual Summary	Rollup		Externo Dead Progr	ess		•		=	
			Split Milestone	∢ I mary		Manual Task Duration-only	Rollup		Externo Dead Progr	nal Milesto line				=	
Projec	t: Cent	ral Park Sc	Split Milestone			Manual Task Duration-only			Exter Dead	nal Milesto line	one			_	1











